WEEKLY BUDGET SUMMARY REPORT

Project: Z999999 Upgrades Mechanical and Electrical

Client: Sample Report Type: FF

REPORT DATE: Wed, Mar 15, 2017 Labor Data Thru: Fri, Mar 10, 2017 Last Data Update: 3/15/2017 8:00

Cost Code Description Labor Hours		urs	Labor \$ Equipment \$			Material \$ Subcontractor \$		Other \$	Other \$ Total Spent \$			Open PO Amounts													
		Budget	Actual	Balance	Budget	Actual	Balance	Budget	Actual	Balance	Budget	Actual	Balance	Budget	Actual	Balance	Actual	Budget	Actual	Balance	Equip.	Mat'l	Subs	Total	
01-100	Indirect Staff Summary	128	365	(237) 285%	10,556	21,890	(11,334)	-	-	-	-	-	-	-	-	-	85	10,556	21,975	(11,419)	-	-	-	-	208%
01-200	Site Facilities	-	-	- 0%	-	-	-	1,510	114	1,396	-	-	-	-	-	-	-	1,510	114	1,396	-	-	-	-	8%
01-300	Site Utilities & Supplies		-	- 0%		-	-	907	-	907	944	221	723		-		59	1,851	280	1,571		-	-	-	15%
01-400	Miscellaneous Labor	-	-	- 0%	-	-	-	-	-	-	-	-	-	-	-	-	168	-	168	(168)	-	-	-	-	∞
01-450	Training	-	-	- 0%	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
01-500	Rental Equipment		-	- 0%		-	-	8,991	34,270	(25,279)		-	-		-	-		8,991	34,270	(25,279)	815	-	-	815	390%
01-510	Company-Owned Equipment	-	-	- 0%	-	-	-	11,704	889	10,815	-	-	-	-	-	-	-	11,704	889	10,815	-	-	-	-	8%
01-620	Equipment Service	-	-	- 0%	-	-	-	2,693	777	1,916	-	-	-	-	-	-	-	2,693	777	1,916	-	-	-	-	29%
01-630	Fuel		-	- 0%		-	-	7,503	7,574	(71)		-	-		-	-		7,503	7,574	(71)		-	-	-	101%
01-700	Consumables - Small Tools, Sup	-	-	- 0%	-	-	-	-	-	-	9,741	15,740	(5,999)	-	-	-	-	9,741	15,740	(5,999)	-	228	-	228	164%
03-100	Concrete	-	10	(10) 0%	-	444	(444)	-	-	-	-	-	-	-	-	-	-	-	444	(444)	-	-	-	-	∞
16-100	Electrical	2,730	3,382	(652) 124%	138,684	125,861	12,823		-	-	60,021	59,374	647	3,600	-	3,600		202,305	185,235	17,070		13,754	-	13,754	98%
Cost Totals	5	2,858	3,757	(899) 34%	149,240	148,194	1,046	33,308	43,624	(10,316)	70,706	75,335	(4,629)	3,600	-	3,600	312	256,854	267,465	(10,611)	815	13,982	-	14,797	110%
Percent Sper	nt		131%			99%			131%			107%			0%				104%						
Overhead,	Profit, Markups, & Risk	_			40,293	41,339	-	1,372	(8,944)		7,071	2,442	_	360	3,960		(312)	49,096	38,485						
Profit Margin:	s (Expected, Current Actual):				27.0%	27.9%		4.1%	(20.5%)		10.0%	3.2%		10.0%	-		-100.0%	19.1%	14.4%						
		<u></u>																			_	Includin	g Open PO	Amounts	
Overall Cor	ntract Profitability				Contract	Cost	Prof./Loss	Contract	Cost	Prof./Loss	Contract	Cost	Prof./Loss	Contract	Cost	Prof./Loss	Cost	Contract	Cost	Prof./Loss		Contract	Cost	Prof./Loss	
(At Time of	Report)	<u></u>			189,533	148,194	41,339	34,680	43,624	(8,944)	77,777	75,335	2,442	3,960	-	3,960	312	305,950	267,465	38,485		305,950	282,262	23,688	
·	·				·	·												TOT	AL CONTRA	ACT	_	Profit Ma	argin:	8.4%	

* Labor costs reported at Actual Cost amounts

Additional Contract Items	
---------------------------	--

<u>Item</u>	<u>Item \</u>	Running Total			
Original Estimate	\$	144,999.00	\$	144,999.00	
Phase II	\$	129,470.00	\$	274,469.00	
Change Order II	\$	13,302.00	\$	287,771.00	
Change Order III	\$	18,179.00	\$	305,950.00	

Potential Contract Items

			<u>Date</u>	<u>Amount</u>		Runni
<u>Item</u>	Item Value	Running Total	09/30/2015	\$	2,305.42	\$
-	-	-	11/24/2015	\$	137,571.34	\$
			40/04/0045		4.45.000.04	

<u>Date</u>	<u>Amount</u>		Runr	ning Total
08/31/2015	\$	2,310.04	\$	2,310.00
11/13/2015	\$	285,460.96	\$	287,771.00
12/11/2015	\$	18,179.00	\$	305,950.00

Amount Received

<u>Date</u>	<u>Amount</u>		Runi	ning Total
09/30/2015	\$	2,305.42	\$	2,305.00
11/24/2015	\$	137,571.34	\$	139,876.00
12/31/2015	\$	145,082.04	\$	284,958.00